Department of Energy
ldaho Operations Office

850 Energy Drive
Idaho Falls, Idaho 83401-1563

June 29, 1999

Mr. Wayne Pierre, Team Leader
Environmental Cleanup Office

U.S. Environmental Protection Agency
Region 10

1200 Sixth Avenue

Seattle, WA 98101

Mr. Dean Nygard, Chief, Remediation Bureau
Idaho Department of Health and Welfare
Division of Envircnmental Quality

Community Programs

1410 North Hilton

Boise, {D 83706

SUBJECT: Request for Extension of the WAG 10-04 RI/FS Schedule and Addition of a New
Cperable Unit Titled WAG 10-08 — (OPE-ER-90-99)

Dear Mr. Pierre and Mr. Nygard:

This letter is to confirm the scheduie that the program managers have agreed upon for WAG 10.
The new enforceable deadline dates are listed beiow.

1. The enforceable milestone for the WAG 10-04 draft ROD is April 1, 2002.
2. The enfarceable milestone for the WAG 10-08 draft ROD is October 29, 2004.

All other dates for deliverables are listed in the final WAG 10 workplan dated March 1999.

We also concur with the addition of a new operable unit titled 10-08 that wiill handle the new site
identification process and the sitewide cumulative groundwater assessment. At this time we
aiso agree that the addition of a second operable unit 10-09 is not needed.

If you have any questions please call me at (208) 526-4392 or P. Kroupa at (208) 526-8419.
Sincerely,
JM&M Z R

Kathieen E. Hain, Manager
Environmental Restoration Program



